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EG&G ROCKY FLATS, INC.

ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

August 16, 1993 893-RF-9617

J. K. Hartman

Assistant Manager

Transition and Environmental Restoration
DOE, RFO

Attn: B.-K. Thatcher
MILESTONE EXTENSION REQUEST FOR OPERABLE UNIT (OU) 12 - NMH-405-93
The Interagency Agreement (IAG) schedule for Operable Unit (OU) 12 includes the Draft

RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Report due on
April 20, 1994 and the Final RFI/Rl Report due on September 15, 1994. At the current

~ work progress, it is anticipated that these milestones cannot be met.

Delays in the IAG schedule have occurred during Fiscal Year 1983 (FY93).
OU 12 milestones are required due to the following schedule impacts:

Extensions to

» Funding limitations in FY93 postponed fieldwork activities. Funding limitations during
FY93 will only allow the non-intrusive activities of the Phase | RFI/Rl Work Plan to be
accomplished. Non-intrusive activities do not include the drilling of boreholes and the
installation of monitoring wells. Data obtained from intrusive samples is needed to
complete the required Technical Memoranda and the RFI/RI Reports. Partial funding is
being considered for OU 12 during FY94 which would further delay the intrusive field
work activities.

« The assumption that Individual Hazardous Substance Site (IHSS) cleanup would be linked

to Decontamination and Decommissioning (D&D)/Transition Planning was included in
the FY95-99 Five Year Plan submittal which was approved by DOE/RFO. The schedule
submitted in the FY95-33 Five Year Plan and the assumptions to develop it are provided
with this letter as attachments.

The potential for missed OU 12 milestones has been discussed at various times with Bruce

Thatcher of your staff, the OU 12 Project Managers of both the Environmental Protection
Agency (EPA) and the Colorado Department of Health (CDH), and was also discussed at the
recent DOE/RFO and DOE/HQ FY94 work package presentations. Written notification of

~missing these milestones has been included in the Project Tracking System (PTS) reports
since before October 1992. These reports are submitted through DOE/RFO to DOE/HQ.
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It is requested that an extension be granted as specified in Chapter | Part 42 of the IAG. The
extension period is expected to be approximately five years. The anticipated completion
dates for the Draft and the Final Phase | RFI/RI Reports are March 11, 1999 and
November 17, 1999 respectively. The extended dates reflect coordination of (IHSS)
cleanup with the Rocky Flats Plant D&D/Transition Plan schedules.

If you have any questions concerning this issue, please contact G. A. Anderson of Remediation
Project Management at extension 8504.

A it

N. M. Hutchins

Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

SBG:dmf
Orig. and 1 cc - J. K. Hartman

Attachments:
As Stated (2)



